
United States Environmental Protection Agency
Region II

POLLUTION REPORT

Date: Friday, April 01, 2005

From: Dilshad Perera

To: James Daloia, USEPA, Region 2,
ERRD-RPB

Eric Mosher, USEPA , Region 2,
ERRD-RPB

Ray Basso, USEPA Paul Simon, USEPA, Region 2
ORC-NYCSFB

Michael Mintzer, EPA Bill McCabe, ERRD
Paul John, NYSDEC John O'Mara, NYSDEC
John Ward, Supervisor, Town of Wallkill

Subject: 
Westwood Chemical
46 Tower Road, Middletown, NY
Latitude: 41.4687500
Longitude: -74.3772800

POLREP No.: 1 Site #: WN
Reporting Period: D.O. #: 13
Start Date: 3/3/2005 Response Authority: CERCLA
Mob Date: 3/8/2005 Response Type: Time-Critical
Demob Date:  NPL Status: Non NPL
Completion Date:  Incident Category: Removal Action
CERCLIS ID #: Contract # EP-W-04-055
RCRIS ID #: NYD072715052  

Site Description
Westwood Chemical Corporation located at 46 Tower Drive, City of Middletown, Town of
Wallkill, Orange County, New York 10941, manufactured two distinct product lines.  Their primary
product line, accounting for approximately 80% of their business, was the manufacture of active
ingredients used in antiperspirant.  Their secondary line was the manufacture of flocculent agents
used in municipal water treatment facilities.

According to past employees, the company was established in 1974, it is not clear if the original
plant was located at 46 Tower Drive. At their peak, Westwood employed over 100 people and ran a
24 hour operation with two shifts.

Some time in late 2000 early 2001 the company started to encounter financial difficulties,
culminating with filing Chapter 7 bankruptcy in January 2005.  According to on employee,
Westwood closed its doors on October 25, 2005.
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As a result of the Assistant Code Enforcement Officer for the Town of Wallkill noting employees
packing their belongings into their vehicles an inspection, along with Orange County Hazardous
Materials Response Team, was conducted on February 10, 2005.  Upon noting various bulk storage
tanks, intermediate bulk containers (IBC) also referred to as totes, three onsite laboratory rooms
and a basement with numerous laboratory sized containers including petroleum and organic ethers,
the Assistant Code Enforcement Officer notified the New York State Department of Environmental
Conservation (NYSDEC).  NYSDEC had the power restored through the bankruptcy trustee and
through their spill contractor restaged toted and drums from outdoor storage yards to the
warehouse portion of the building.  NYSDEC also established 24-hour site security.

In a letter dated February 22, 2005, NYSDEC requested that the U.S. Environmental Protection
Agency (EPA) conduct a time-critical removal action pursuant to the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA).  On March 01, 2005, three
On-Scene Coordinators (OSCs) from EPA Region II conducted a site walk through.  As a result of
the walk through, verbal authorization was sought and received on March 02, 2005 to transfer the
site security services and continue with site stabilization activities.

There are 76 bulk storage tanks (some which are known to be empty and others yet have to be
inspected to determine if they contain material), in excess of 400 totes (275 gallon capacity), in
excess of 2,000 laboratory sized chemical containers and approximately 3,500 tones of solid
(primarily finished and off-spec products; however, there are also raw materials) present on
site.  Many of the totes and bulk storage tanks are believed to contain wastewater from the
manufacturing process.

Current Activities
On March 03, 2005, one of EPA Region II’s Emergency and Rapid Response Services (ERRS)
contractor was activated to assume the site security.  On March 08, 2005, ERRS and EPA
mobilized to the site to continue site stabilization activities initiated by NYSDEC.

The ERRS crew continued the restaging of the totes from the outdoor staging areas to the
warehouse portion of the building.  This phase of the activity has been completed.

On March 14, 2005 a Polyvinyl Chloride (PVC) elbow joint from one of the outdoor reactor
vessels began leaking.  The crew replaced the defective pipe with a blank flange to secure the
release

On March 16 and 17, 2005 onsite interviews were conducted with two past employees of
Westwood, a plant manager and an Environmental Safety Coordinator/R&D.

The US Coast Guard’s Atlantic Strike Team (AST) was activated on March 21, 2005.

On March 23, 2005 an on-site meeting was held with local and State officials to brief the attendees
with the course of action selected by EPA and describe current conditions and potential risks to
nearby people and the environment.  Discussions were also had regarding potential actions to be
taken in the event of a release or injury to site personnel.  The meeting was attended by the
Assistant Code Enforcement Officer, local Fire Department, ambulance service, Orange County
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Hazardous Materials Team and NYSDEC.

ERRS crew began the process of packing up small sample containers and files found throughout
the office spaces.

On March 25, 2005 one of the indoor metal reactor vessels believed to contain wastewater began
leaking.  The contents were transferred to an empty tank allocated to bulk wastewater from the
totes.

The process of transferring the material contained inside the totes into empty bulk storage tanks
was initiated on March 28, 2005.

On March 31, 2005, the Silver Lake Fire Department Chief and the Orange County Hazardous
Material Team Chief visited the site to pickup site maps, inventory lists and MSDS sheets and to
tour the current status of the site.

On April 01, 2005 several fractures in the secondary containment wall were noticed.  The
accumulated rainwater and possible wastewater was seeping from the fractures.  The crew
transferred the contents into a empty tank.  Approximately 18,000 gallons were transferred

Next Steps
The continued transfer of material contained in totes to bulk storage containers

Boxing of files in the office space and packing of sample jars contained in the offices for later
lab-packing.

Discrete sampling of totes and bulk storage tanks to determine if they will be categorized as
Resource Conservation and Recovery Act (RCRA) hazardous waste will be undertaken.  The
reason being that through reviewing of analytical data of the wastewater conducted by Westwood,
chromium and lead were present in the wastewater, though not at levels deemed RCRA hazardous
waste.  The Westwood, according to one employee, analyses of wastewater was performed after the
storage tanks were filled; dilution might have taken place.

A joint Site Health and Safety Audit will be conducted by EPA and ERRS during the week of April
4th.

Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $200,000.00 $100,000.00 $100,000.00 50.00%

USCG $25,000.00 $4,000.00 $21,000.00 84.00%

Intramural Costs

USEPA - InDirect $25,000.00 $5,000.00 $20,000.00 80.00%
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Total Site Costs $250,000.00 $109,000.00 $141,000.00 56.40%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

epaosc.org/westwood
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